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CALFED Program Agenda
• System-Wide Improvements

- Delta Improvements Package
- Surface Storage Studies

• Local & Regional Projects
- Financial & Technical Assistance
- Water Measurement 
- Regional Profiles
- Working Landscapes, Tribal, EJ Programs

• Oversight and Coordination & Science
- Federal Authorization - Re-evaluation of Targets
- Finance Options Report - Performance Measures
- Science Agenda



Multi-Year Program Plans
Schedule

• January through April - Input from 
stakeholders and public through BDPAC 
subcommittees 

• May - BDPAC makes recommendations to 
Authority 

• June - Authority approves



CALFED Bay-Delta Program      
Program Management
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Assessment and Balance guide next year’s 
priorities and budget development

Previous year’s accomplishments and 
funding guide priorities for implementation



Multi-Year Program Plans

• Implementing agencies prepare plans

• Authority staff oversee & coordinate

• BDPAC makes recommendations to 
Authority 

• Authority reviews & approves plans

• Subcommittees review & 
provide input on drafts 

• BDPAC considers individual 
plans and the integration of 
individual plans to achieve 
balanced implementation



Multi-Year Program Plans
Current Emphasis

• Near-term (2005)
– Priorities 
– Available funding

• Long-term (2006-2008)
– Targets (to 2030)
– Schedule
– Funding needs



Reviewing and Revising 
Program Targets



Reviewing and Revising 
Program Targets

Purpose:
• Review & if necessary revise ROD targets
• Don’t change original goals: Water Supply, 

Ecosystem, Water Quality, Levees
Use Latest Information:
• Performance measures
• Program progress
• Scientific advances (causal effects)
• Near-term budgets



Reviewing and Revising 
Program Targets

What is a Target?
• Goal 

– Ecosystem Restoration
– Water Supply Reliability
– Drinking Water Quality
– Levee System Integrity

• Objective

• Target

• Milestone



Reviewing and Revising 
Program Targets

What is a Target?
• Goal 

– Water Supply Reliability
• Objective 

– Implement WUE projects that reduce 
irrecoverable loss, improve water quality, 
and increase stream flows

• Target/Milestone 
– Conserve XXX AF in Southern California 

by XXX.



Review/Revise Targets
Water Supply Reliability

• Storage (includes surface and groundwater 
storage)

• Conveyance
• Water Transfers
• Water Use Efficiency (includes agricultural 

and urban conservation and water 
recycling)

• Environmental Water Account



Review/Revise Targets Surface 
Storage

1) Planning milestones
• New schedules by March 2004
2) Expected Costs and Benefits 

– Expand Shasta Lake – April ‘07
– North-of-Delta Offstream Storage  - June ‘05
– In-Delta Storage – Jan ‘06
– Los Vaqueros Reservoir Expansion – Jan ‘06
– Upper San Joaquin River Storage  - May ‘06

• Project analysis report in April – discuss best 
level of effort for each study



Review/Revise Targets
Groundwater Storage

• “Groundwater yield” & “groundwater 
storage capacity”

• Reflect latest DWR Bulletin 118

• Reflect funding and potential long-term 
project performance 

• Include expected public benefits 

• Included in Program Plan – June ‘04



Review/Revise Targets
Conveyance

1) Planning milestones
• New schedules by July 2004

2) Expected Costs and Benefits
• South Delta Improvements Project Draft EIS/EIR 

estimates by late-2004
– Final CVP Operations Criteria and Plan 

(OCAP)
– Permanent Operable Barriers
– Increasing SWP pumping to 8,500 cfs 

• North Delta improvements by late 2005 



Review/Revise Targets
Water Use Efficiency

WUE Year-4 Comprehensive Analysis – May ‘04
• Past and expected future performance (costs and 

benefits) 
• Six different funding scenarios

Revise Targets – Summer ‘04
• New targets to include acre-feet & $$
• Separate ag & urban conservation and recycling
• Separate water supply (“real water conservation”), 

in-stream flows, and water quality
• Included in Program Plan – June ‘04



Review/Revise Targets
Ecosystem Restoration

• Year 4 reinitiation of consultation will result in 
amendments or supplemental biological opinions 
(Sept 2004)

• The purpose is to:
– Evaluate the efficacy of the EWA 
– Evaluate progress toward achieving Milestones
– Review funding commitments

• Milestones were designed to conserve and 
promote the recovery of listed and other covered 
species

• Milestones and Targets also subject to “vetting” 
as regional implementation plans are developed



Review/Revise Targets
EWA

EWA
• Tied to SDIP & OCAP
• New cost & performance estimates by 

mid-2004
• Included in Program Plan – June ’04



Review/Revise Targets
Drinking Water Quality

• Drinking Water Quality Strategic Plan by June 
2004 – to contain revised draft targets



Review/Revise Targets
Levee System Integrity

• Improvement to PL84-99 Standard – what is 
realistic given expected budget

• Looking at strategy to for risk reduction –
prioritize resources

• New approach to be described in Program Plan 
– June ‘04



Review/Revise Targets
Watersheds

• Staff/stakeholder developed “Initial Program 
Priorities” for the first three years

• Evaluating data & drafting proposal for new 
priorities, actions, and performance targets in 
April ‘04

• Included in Program Plan – June ‘04



Review/Revise Targets
Science

CALFED-Wide
• Priority Issue - Performance measures for all 

Program Elements
• Performance measures important in 

developing targets 

Science Activities
• Drafted priority actions in 2003 – Will be 

reiterated in Program Plan – June ‘04



Review/Revise Targets
Summary of Schedule

• 2003 – Science priority issues
• June ’04 (in Program Plans)

-WUE -EWA
-GW Storage -Watersheds
-Storage Schedule -Levees
-Conveyance Schedule -DWQ (early draft)

• Late ’04 
– Conveyance - SDIP Costs & Benefits
– Storage – Costs & Benefits (Pre-feasibility)

• ’05 & Later
– Storage – Studies Costs & Benefits (Final 

Feasibility)


	2004 Program Plan Development
	CALFED Program Agenda
	Multi-Year Program PlansSchedule
	Multi-Year Program Plans
	Multi-Year Program PlansCurrent Emphasis
	Reviewing and Revising Program Targets
	Reviewing and Revising Program Targets
	Reviewing and Revising Program Targets
	Reviewing and Revising Program Targets
	Review/Revise TargetsWater Supply Reliability
	Review/Revise Targets Surface Storage
	Review/Revise TargetsGroundwater Storage
	Review/Revise TargetsConveyance
	Review/Revise TargetsWater Use Efficiency
	Review/Revise TargetsEcosystem Restoration
	Review/Revise TargetsEWA
	Review/Revise TargetsDrinking Water Quality
	Review/Revise TargetsLevee System Integrity
	Review/Revise TargetsWatersheds
	Review/Revise TargetsScience
	Review/Revise TargetsSummary of Schedule

